
From: "Novak, Madi" <Novak.Elisabeth@epa.gov>

To: "Michael PINTO" <michael.pinto@totalenergies.com>

CC: "Eron Dodak" <edodak@integral-corp.com>

"Peterson, Lance" <petersonle@cdmsmith.com>

rwebb@dofnw.com

Date: 2/1/2022 2:52:54 PM

Subject: RE: Schedule

Good Afternoon Mike,

 

This e-mail is a follow up to our meeting last week about the need to update the schedule provided in the PDI Work Plan. 

The EPA-approved PDI Work Plan anticipated that the Phase I field Investigations would be completed in the Spring and 

Summer of 2021, that Phase I data analysis would be conducted in Fall of 2021, that the Draft Phase 2 Scope of Work 

Memorandum would be submitted to EPA in November 2021, with the Phase 2 Field Investigation slated for April 

through September 2022. While the Phase I field investigation was not completed this year, we discussed moving 

forward with development of a Phase 2 Scope of Work that describes the approach and methods for pore water 

sampling. Based on evaluations conducted in other project areas, the optimal sampling schedule could be as soon as late 

spring. Please provide a schedule for submitting a draft Phase 2 scope of work that allows for the porewater sampling to 

be conducted in 2022 and targets the period of maximum groundwater upwelling to the river.

 

As part of the schedule development, EPA asks that an evaluation of groundwater levels in representative upland 

monitoring wells and Willamette River stage data be performed to identify the optimal time period for porewater 

sampling at the Arkema Project Area. Based on review of river stage and groundwater data, sampling should be planned 

during times of the year when the river is dropping, has less tidal fluctuation, and seasonal groundwater levels are 

elevated. EPA recommends including a plot(s) of changes in groundwater elevation and river stage data over time with 

the schedule. EPA estimates that the Phase 2 scope of work will need to be submitted a minimum of 8 weeks prior to 

initiating the porewater sampling in order to reach an approved document.

 

Thank you,

Madi

 

 

From: Novak, Madi  

Sent: Monday, January 10, 2022 4:01 PM 

To: Michael PINTO <michael.pinto@totalenergies.com> 

Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <petersonle@cdmsmith.com>; rwebb@dofnw.com 

Subject: RE: Schedule

 

Sure, how about for starters (all in PCT):

 

Monday January 24 any time before 3:30 pm

Wednesday January 26 between 8:30 and 10 and between noon and 4 pm

Thursday January 27 between 1 and 4 pm.

 

If none of those work I’ll provide options for the following week.

 

From: Michael PINTO <michael.pinto@totalenergies.com>  

Sent: Monday, January 10, 2022 3:25 PM 

To: Novak, Madi <Novak.Elisabeth@epa.gov> 

Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <petersonle@cdmsmith.com>; rwebb@dofnw.com

Subject: RE: Schedule

 



Sure, can you propose a few dates/t imes? 

Tota l Energies 

Michael Pinto 

RETIA USA, LLC 
Legacy Site Services, LLc 

Lone Wolf Land Co. 

3553 West Chester Pike 

#413 

Newtown Square PA 19073 

484-437-1991 
michael.pinto@totalenergies.com 
corporate. totalenergies. us 

CONFIDENTIALTTY. This email (including attachments, if any} may contain confidential information. It may not be used for any purpose other than that for 
which it has been senr. If you ore not the intended recipient, please delete it and notify the sender immediately. 

From: Novak, Madi <Novak.Elisabeth@epa.gov> 
Sent: Monday, January 10, 2022 5:51 PM 
To: Michael PINTO <michael.pinto@totalenergies.com> 
Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <petersonle@cdmsmith.com>; rwebb@dofnw.com 
Subject: RE: Schedule 

Thank you M ike, Can we target the last week of January or first week of February for a meeting? 

From: Michael PINTO <michael.pinto@totalenergies.com> 
Se nt: Friday, December 17, 2021 5:12 PM 
To: Novak, Madi <Novak.Elisabeth@epa.gov> 
Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <petersonle@cdmsmith.com>; rwebb@dofnw.com 
Subject: Re: Schedule 

Thanks Madi. As we discussed we' ll send you an email discussing the reasons for postponing completion of the Phase I 
sampling, and I' ll check with our team and we' ll get back to you with some proposed times for a call to discuss t he 
schedule. 

Michael Pinto 
RETIA USA, LLC 

Legacy Site Services, LLc 

Lone Wolf Land Co. 

3553 West Chester Pike 

#413 

Newtown Square PA 19073 
484-437-1991 
michael.pinto@totalenergies.com 
corporate. totalenergies. us 

CONFIDENTIALITY. This email (including attachments, if any) may contain confidential information. It may not be used for any purpose other than that for which it has been sent. If you are not the intended 
recipient, please delete ii and notify the sender immediately. 



From: Novak, Madi <Novak.Elisabeth@epa.gov> 
Sent: Friday, December 17, 2021 7:24:31 PM 
To: M ichael PINTO <michael.pinto@totalenergies.com> 
Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <petersonle@cdmsmith.com> 
Subject: Schedule 

Hi Mike, 

Thank you for your call earlier this week lett ing me know of your proposed field schedule. I understand the logist ical and 
health and safety concerns w ith continuing field work this winter and that you intend to pause field work after next week 
and anticipate reinitiating sampling in March, 2022. During our phone call we talked about setting a t ime to discuss t he 
project schedule in the next couple of weeks and how to maintain the overarching schedule in light of the field work 
delay and also potential laboratory deliverable delays wel]l,e been experienced in ot her project areas (t he laboratory 
delays are reported to be supply chain and staffing related). I look forward to t hat conversation, please let me know 
times that work for you. 

11111 be out of t he office next week and checking e-mail periodically; however, if you have a matter t hat requires timely 
attention, please call or text me. Ill be back in t he office on t he 27th. 

Thank you, 

Madi Novak, Remedial Project Manager 
EPA Region 10, Superfund & Emergency Management Division 
Oregon Operations Office 
lo} (6} __ (C) 

She/ Her 




